
Tasks

## 2

Name	Begin date	End date	
Milestone I: Class Diagram, Version Control System  Milestone I Class Diagram, Version Control System	3/10/14	3/14/14	
Milestone II: Prototype, Test Cases, Refined User Stories from SRS  Milestone II Prototype, Test Cases, Refined User Stories from SRS	3/17/14	3/21/14	
Milestone III: Current Implementation with 2+ major functionalities  Milestone III: Current Implementation with 2+ major functionalities	3/24/14	3/28/14	

**Gantt Chart** 



3